

**PLAN OF THE ACTIVITIES**

<b>Approx. starting date</b>	<b>Activity/mobility description</b>	<b>Destination country (for mobility only)</b>	<b>Which partners involved</b>
08.2009	E-mail group opened and communication established		The Coordinator All partners
09.2009	Presentation of project in front of teachers. Selection of the staff members to be involved. Selection of students to be involved.		All partners
10.2009	Exchange of information about participating schools		All partners
11.2009	<b>Project meeting 1</b> The representatives of the partner countries to agree on <ul style="list-style-type: none"> <li>- practical details;</li> <li>- on the form of the questionnaire for cultural; differences understanding;</li> <li>- on the form of on-going evaluation of the progress in implementation of the activities and achievement of the results;</li> <li>- on planning of the preparation of the e-book chapters after each multicultural exchange;</li> <li>- on the competition for the graphic design of the e-book;</li> <li>- exchange of information about fest calendar and national traditions to be presented amongst pupils;</li> <li>- exchange of information about the educational systems and multicultural education.</li> </ul>	<b>Sofia, Bulgaria</b>	All partners
12.2009	Questionnaire for cultural differences understanding developed and filled in; Producing and exchanging post cards about Christmas.		All partners
01.2010	Questionnaire analyse is completed and posted.		All partners
02.2010	Web page of the project prepared.		Polish partners
03.2010	<b>Project meeting 2</b> Evaluation form filled in and posted; Writing of the first chapter to begin.	<b>Birmingham, England</b>	All partners Guest partners
04.2010	Submission of the drafts for the first chapter; Graphic design of the first chapter.		Guest partners Bulgarian partner English partners



05.2010	<b>Project meeting 3</b>	<b>Poniatowa, Poland</b>	All partners
06.2010	Evaluation form filled in and posted; Writing of the second chapter to begin.		Guest partners
07.2010	Submission of the drafts for the second chapter; Graphic design of the second chapter.		Guest partners English partners
08.2010	Competition for the e-book cover started.		All partners
09.2010	The results of the competition posted.		All partners
10.2010	<b>Project meeting 4</b>	<b>Budapest, Hungary</b>	All partners
11.2010	Evaluation form filled in and posted; Writing of the third chapter to begin.		Guest partners
12.2010	Submission of the drafts for the third chapter; Graphic design of the third chapter.		Guest partners Polish partners English partners
01.2011	Proposals for the e-book cover collected.		All partners
02.2011	The graphic design of 1-st and 2-nd chapters organised.		English partners
03.2011	<b>Project meeting 5</b>	<b>Sofia, Bulgaria</b>	Guest partners All partners
04.2011	Evaluation form filled in and posted; Writing of the fourth chapter to begin.		All partners Guest partners
05.2011	Submission of the drafts for the fourth chapter; Filling in of the questionnaire for cultural differences understanding.		Hungarian partners All partners
06.2011	Collection and collation of the all chapters; The graphic design of the book organised. Collection of the resume of the evaluation forms; Collection of the resume of the questionnaire.		English partners Bulgarian partners
07.2011	Uploading of the e-book to the web; Final report drafting.		Polish partners All partners, Bulgarian partners